
Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

25271          

0015 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 04.14.2016

Contract Location:

 

Contractor:

BROSS CONST. CO./C. B. EQUIP. (CHESTER)

6739 COUNTY ROAD 423

 

 

Date Awarded: 11.20.2014

12.10.2014

05.04.2015

Date Let:

N-50 - 50TH ST., OMAHA

11.13.2014

Estimate Type: PROG

Phone:

(573)221-5958

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

PALMYRA  MO  63461

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2015

Date Project Completion:

Counties

DOUGLAS

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22527  001 IM-80-9(66) 080 442.35 451.03 SPECIALTY
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$6,995,354.09

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,782,626.88 $2,678,595.55 $104,031.33
Stockpiled Materials $281,509.20 $281,509.20 $.00

Gross Earnings $3,064,136.08 $2,960,104.75 $104,031.33
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,064,136.08 $2,960,104.75 $104,031.33

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,064,136.08 $2,960,104.75 $104,031.33

$.00 $.00 $.00

40%

% Time Comp

% Dollar Comp

69%

$6,995,354.09

04.12.2016 04.12.2016

04.12.2016

Kuehner, Chris

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

04.13.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.13.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 85,670.000 42,835.00

85,670.000 42,835.00

41,830.000 20,915.00

1,675.000 837.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.75 3,772.000 6,601.00

3,772.000 6,601.00

1,650.000 2,887.50

102.000 178.50

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      3.07 8,740.000 26,831.80

8,740.000 26,831.80

3,315.000 10,177.05

94.000 288.58

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.43 14,607.000 6,281.01

14,607.000 6,281.01

6,787.000 2,918.41

637.000 273.91

0004

EACHSIGN DAY
0004 

0001.99      0.43 568.000 244.24

568.000 244.24

408.000 175.44

13.000 5.59

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.44      0.44 403,300.000 177,452.00

403,300.000 177,452.00

105,865.520 46,580.83

12,926.120 5,687.49

0006

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.47      0.43 403,300.000 173,419.00

403,300.000 173,419.00

94,922.520 40,816.68

12,926.120 5,558.23

0007

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0007 

0002.97      38.15 1,092.000 41,659.80

1,092.000 41,659.80

528.000 20,143.20

22.000 839.30

0008

DAY FLASHING ARROW PANEL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0009

HOURTRAINING
0009 

0030.80      684,000.00 1.000 684,000.00

1.000 684,000.00

0.500 342,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

3008.20      16.90 392.000 6,624.80

392.000 6,624.80

35.000 591.50

35.000 591.50

0011

EACHCROSS STITCHING
0011 

3010.42      42.40 1,573.000 66,695.20

1,573.000 66,695.20

1,419.100 60,169.84

0.000 0.00

0012

LF  CONCRETE CURB REPAIR
0012 

3039.11      596.75 1,548.950 924,335.91

1,548.950 924,335.91

838.978 500,660.12

0.000 0.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0013 

3039.12      527.90 542.670 286,475.49

542.670 286,475.49

546.956 288,738.05

0.000 0.00

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0014 

3039.13      448.40 817.970 366,777.75

817.970 366,777.75

725.656 325,384.16

0.000 0.00

0015

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0015 

3039.14      1,126.75 135.800 153,012.65

135.800 153,012.65

31.064 35,001.37

0.000 0.00

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0016 

3210.10      2.75 603,048.000 1,658,382.00

603,048.000 1,658,382.00

182,855.366 502,852.26

32,643.902 89,770.73

0017

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE PAVEMENT

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3211.25      2.12 2,169.000 4,598.28

2,169.000 4,598.28

211.000 447.32

0.000 0.00

0018

LF  SEALING CRACKS
0018 

3211.30      1.10 1,020,665.000 1,122,731.50

1,020,665.000 1,122,731.50

70,298.540 77,328.39

0.000 0.00

0019

LF  SEALING JOINTS
0019 

3211.35      2.12 870.000 1,844.40

870.000 1,844.40

0.000 0.00

0.000 0.00

0020

LF  SEALING CONCRETE REPAIR JOINT
0020 

3221.13      580.90 339.280 197,087.75

339.280 197,087.75

487.264 283,051.68

0.000 0.00

0021

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0021 

3300.50      17,000.00 1.000 17,000.00

1.000 17,000.00

0.000 0.00

0.000 0.00

0022

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0022 

6960.15      1,000.00 82.780 82,780.00

82.780 82,780.00

209.638 209,638.00

0.000 0.00

0023

CY  BRIDGE APPROACH REPAIR
0023 

7495.54      0.44 198,500.000 87,340.00

198,500.000 87,340.00

0.000 0.00

0.000 0.00

0024

LF  5" PERMANENT PAVEMENT MARKING PAINT
0024 

7515.03      1.20 82,000.000 98,400.00

82,000.000 98,400.00

0.000 0.00

0.000 0.00

0025

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0025 

7515.36      1.20 216,500.000 259,800.00

216,500.000 259,800.00

0.000 0.00

0.000 0.00

0026

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.37      1.20 3,500.000 4,200.00

3,500.000 4,200.00

0.000 0.00

0.000 0.00

0027

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0027 

7515.38      6.36 47,500.000 302,100.00

47,500.000 302,100.00

0.000 0.00

0.000 0.00

0028

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0028 

7516.35      1.20 133,000.000 159,600.00

133,000.000 159,600.00

0.000 0.00

0.000 0.00

0029

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0029 

7516.37      1.20 2,800.000 3,360.00

2,800.000 3,360.00

0.000 0.00

0.000 0.00

0030

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0030 

7520.00      440.00 9.000 3,960.00

9.000 3,960.00

0.000 0.00

0.000 0.00

0031

EACHARROW, PREFORMED PAVEMENT MARKING
0031 

8028.01      254.50 61.000 15,524.50

61.000 15,524.50

47.741 12,150.08

0.000 0.00

0032

CY  FOUNDATION COURSE REPLACEMENT
0032 

L860.50      11,400.00 1.000 11,400.00

1.000 11,400.00

0.000 0.00

0.000 0.00

0033

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0033 

Contracted 6,995,354.09

Current 6,995,354.09

In place 2,782,626.88

This Estimate 104,031.33

GROUP 8 SPECIALTY

Totals for contract Contracted 6,995,354.09

Current 6,995,354.09

In place 2,782,626.88

This Estimate 104,031.33
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3211.30      SEALING JOINTS

Project 22527  001   

Prpsl Line Nbr 0019

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K64702    

HotPourJtSeal

558,550.00 281,509.20S.P. Initial Payment0013

$281,509.20Total for stockpile nbr 1: 558,550.00

$281,509.20Total for proposal line nbr 0019: 558,550.00

$281,509.20Total for item code 3211.30: 558,550.00

$281,509.20Total remaining for contract:


